
11/30/2016 20170105

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

CNP723 Pay Period:  11/30/2016Contract: Estimate Number: 0010 to  01/05/2017Estimate Type: Progress Estimate Approved:No

Vanderbilt Landscaping LLCContractor:

Contractor's
Address:

698 Mason Malone Road
Mason,  TN   38049

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/15/2016

04/01/2016

%

$0.00

421.0

336.0

336.0

79.81

%Percent Complete($):

%Percent Behind:

DAVIDSON, WILLIAMSON

---

Date Notice to Proceed: 02/05/2016

03/31/2017

$1,099,160.00

$1,099,160.00

$900,815.72 $51,194.00$849,621.72

$0.00

$0.00Test Report Payment Adjustments:

$900,815.72 $849,621.72 51,194.00

$900,815.72 $51,194.00$849,621.72

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various Interstate and Stat

82.24

20170105

Project(s): 98301-4183-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000051,194.0098301-4183-04 00The mowing and litter removal on various Interstate and Stat

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98301-4183-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98301-4183-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98301-4183-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98301-4183-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-3,140.74-3,140.740

-530.08-530.080

98301-4183-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1.00

0.000

5.000

$0.00

$5.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98301-4183-04 0700 0020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1.00

0.000

1.000

$0.00

$1.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/06/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12117.37 2,696.662,696.66 302.480.0098301-4183-04 0700 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,838.000 $171.00

302.480

2,696.660

$51,724.08

$461,128.86

719-02 REMOVAL AND DISPOSAL OF
LITTER

98301-4183-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,654.000 $38.00

0.000

11,653.200

$0.00

$442,821.60

806-01 MOWING

V47 - TSMR *END OF REPORT*
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